
ECS Configuration Change Request Page 1 of Pages

CCR No. 96- 1152 Logged Date 10/03/96 Rev. Request Type

Priority Routine X Urgent Emergency Affected Release Change Class

Title (description) Remaining Tasks to Complete EDF Reconfiguration

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

None

RTM Change Start New Baseline

Problem
The EDF and Demo Room were reconfigured in 1996 to accommodate more hardware and present a better image of the overall
operation.  Several tasks remain to fully accomplish these goals.

Proposed Solution
1.  Dress wires and install cable covering on all Wright-Line racks.

2.  Install RAID for MSS4/CSS3 and MSS5/CSS4 into Comm Rack provided with EDF DAAC racks.  Remove remaining shells
(cabinets) to storage.

3.  Provide EDF Planning with results of terminal server vs monitor switching evaluation for subsequent review and
implementation.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A X Rel. B Rel. IR1 MRS SMO Subconts

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Jacob Eisenstein
Signature Date

Office Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date
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